

Project Title : [Enter Project Name]

BU Name : [Enter BU Name]

Start Date: [MMM/YYYY]

End Date: [MMM/YYYY]

Project Overview

[Provide a short summary of the project, what it is, and why it is being undertaken.]

Objectives

(Minimum 3 – Maximum 5)

- [Objective 1]
- [Objective 2]
- [Objective 3]
- [Objective 4]
- [Objective 5]

Scope of Work & Key Deliverables

- High-level summary of project deliverables.
- Approved Scope of Work: [SharePoint Link]
- Approved Design/Drawings (if applicable): [SharePoint Link]

Acceptance Criteria

- [Criterion 1]
- [Criterion 2]
- [Criterion 3]
- [Criterion 4]
- [Criterion 5]
- [Criterion 6]

Budget

Approved Budget :
Variation Budget :
Final Forecast :

Key Stakeholders & Project Team

- Project Sponsor :
- Project Owner :
- PMO Office :
- Supplier :
- Procurement :
- Finance :
- Key Stakeholders :

Phase

Timeline

Procurement / Mobilization

Week 1–2

Implementation / Execution

Week 3–5

Monitoring & Control

Week 6–8

Final Testing, Inspection & Auditing

Week 9–10

RAID Summary

RISKS

[Key risks and mitigation approach]

ASSUMPTIONS

[Assumptions underpinning the plan]

ISSUES

[Current open issues]

DEPENDENCIES

[Internal / external dependencies]

Approvals

PROJECT MANAGER

Signature • Date

BUSINESS OWNER

Signature • Date

PMO OFFICE

Signature • Date

EXECUTIVE SPONSOR

Signature • Date